COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 31/ 2015

ESTI MATE SUMVARY 10: 40: 40
CONTI D C19127 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19127-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 83.0  DAYS TI VE ALLOW 84 WORK DAYS
SH 96 OVERLAY - MP 26 TO MP 46 PERCENT TI ME: 98. 81 ORI G TI VE ALLOW 72 WORK DAYS
PRQJECT NO. STRO96A- 042
SH 96 OVERLAY - MP 26 TO MP 46
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO CUSTER
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 03/ 31/ 2015 DATE TI ME STARTED 07/07/2014
1541 STOCKYARD ROAD DATE LET 05/ 15/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 28/ 2014 DATE TI ME STOPPED 03/ 06/ 2015
DATE CONTRACT EXECUTED 06/ 12/ 2014 DATE ACCEPTED 03/ 06/ 2015
PUEBLO CcO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 07/ 07/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 3,713, 128. 24 PARTI O PATI NG $ 3,713,128. 25 $ 159, 373. 92
AWARD PRQIECT AMT: $ 3,631, 889.35 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,713, 128.25 159, 373. 92
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,713,128.25 159, 373. 92
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -2,500. 00 51, 978. 34
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,710, 628. 25 211, 352. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,710, 628. 25 211, 352. 26
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 211, 352. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19127-BID ESTI MATE RUN 03/ 31/ 2015
PRQJECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 45, 172. 000 45, 172. 290
Sy -0.290 -0.71
2. 45000 45, 172. 000 110, 671. 40
0010 202-00810 *Removal of Gound Sign 34. 000 34. 000
EACH 0. 000 0. 00
50. 00000 34. 000 1, 700. 00
0015 202-01130 *Renmoval of Guardrail Type 3 100. 000 0. 000
LF 100. 000 675. 00
6. 75000 100. 000 675. 00
0020 202-05026 Sawi ng Asphalt Material (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0025 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0030 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0035 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0040 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0045 208-00107 Renoval of Trash 29. 000 29. 000
HOUR 0. 000 0. 00
45. 00000 29. 000 1, 305. 00
0050 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0055 210- 04200 *Adj ust Quardrail 1, 650. 000 1, 475. 000
LF 175. 000 1, 225.00

7.00000 1, 650. 000 11, 550. 00



CONTI D C19127 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19127-BI D ESTI MATE RUN 03/ 31/ 2015
PRQJECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0070 304- 06009 Aggregate Base Course (O ass 6) (Special) 6, 331. 540 6, 331. 540
TON 0. 000 0. 00
17. 00000 6, 331. 540 107, 636. 18
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 60. 220 44. 660
TON 15. 560 2,015. 02
129. 50000 60. 220 7,798. 49
0080 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 24, 089. 780 24, 089. 780
TON 0. 000 0. 00
73.15000 24, 089. 780 1,762, 167. 41
0085 409-02015 *Cover Coat Material (Type I1) 181, 336. 000 181, 336. 000
SY 0. 000 0. 00
2.20000 181, 336. 000 398, 939. 20
0090 411-10217 *Enul sified Asphalt (CRS-2P) 347.500 347.500
TON 0. 000 0. 00
180. 00000 347.500 62, 550. 00
0095 411-10255 Enul sified Asphalt (Sl ow Setting) 8, 781. 000 8, 780. 550
GAL 0. 450 1.13
2.50000 8, 781. 000 21, 952.50
0100 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 106. 000 1, 106. 250
LF -0. 250 -4.63
18. 50000 1, 106. 000 20, 461. 00
0105 606-01370 *Transition Type 3G 12. 000 8. 000
EACH 4.000 5,112.00
1, 278. 00000 12. 000 15, 336. 00
0110 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
1, 059. 00000 1. 000 1, 059. 00



CONTI D C19127 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19127-BI D ESTI MATE RUN 03/ 31/ 2015
PRQIECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
892. 00000 1. 000 892. 00
0120 606- 02005 *End Anchor age (Fl ared) 11. 000 11. 000
EACH 0. 000 0. 00
1, 492. 00000 11. 000 16, 412. 00
0125 609-60011 *Curb Type 6 (Section M 555. 000 525. 000
LF 30. 000 900. 00
30. 00000 555. 000 16, 650. 00
0130 614-00011 *Sign Panel (Qass I) 262. 000 262. 000
SF 0. 000 0. 00
14. 00000 262. 000 3, 668. 00
0135 614-00012 *Sign Panel (Cass I1) 434. 000 434. 000
SF 0. 000 0. 00
16. 00000 434. 000 6, 944. 00
0140 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 37.000 37.000
EACH 0. 000 0. 00
160. 00000 37.000 5,920. 00
0145 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 38. 000 38. 000
Sl i pbase
EACH 0. 000 0. 00
220. 00000 38. 000 8, 360. 00
0150 614-80385 *Runble Strip 30, 100. 000 30, 100. 000
LF 0. 000 0. 00
0. 30000 30, 100. 000 9, 030. 00
0155 626- 00000 *Mobi | i zat i on 1. 000 0. 851
LS 0. 149 56, 907. 12
381, 927. 00000 1. 000 381, 927. 00
0160 626-01000 Public Infornmation Services 1. 000 1. 000
LS 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0165 627-00005 *Epoxy Pavenent MarKki ng 1, 269. 000 1, 269. 320
GAL -0.320 -17.28
54. 00000 1, 269. 000 68, 526. 00



CONTI D C19127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19127-BI D ESTI MATE RUN 03/ 31/ 2015
PRQJECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 627-00011 *Pavenment Marking Paint (Waterborne) 1, 392. 000 1,391.530
GAL 0. 470 11. 75
25. 00000 1, 392. 000 34, 800. 00
0175 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 6, 500. 000 6, 500. 000
EACH 0. 000 0. 00
2.00000 6, 500. 000 13, 000. 00
0180 630-00000  *Fl aggi ng 3, 156. 000 2,983. 500
HOUR 172.500 3,622.50
21. 00000 3, 156. 000 66, 276. 00
0185 630-00001 *Pilot Car Qperation 52. 000 51. 500
HOUR 0. 500 18. 00
36. 00000 52. 000 1,872.00
0190 630- 00007 *Traffic Control Inspection 63. 000 63. 000
DAY 0. 000 0. 00
125. 00000 63. 000 7,875.00
0195 630-00012 *Traffic Control Managenent 81. 000 74.000
DAY 7.000 8, 050. 00
1, 150. 00000 81. 000 93, 150. 00
0200 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 400 80. 00
200. 00000 4.000 800. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 29. 000 26.100
EACH 2.900 58. 00
20. 00000 29. 000 580. 00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 105. 000 94. 500
EACH 10. 500 315. 00
30. 00000 105. 000 3, 150. 00
0215 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0220 630-80348 *Construction Information Sign 3. 000 2.700
EACH 0. 300 30. 00
100. 00000 3. 000 300. 00



CONTI D C19127 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19127-BI D ESTI MATE RUN 03/ 31/ 2015
PRQIECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 800. 00
6, 000. 00000 3. 000 18, 000. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 5. 400
EACH 0. 600 12. 00
20. 00000 6. 000 120. 00
0235 630- 80380 *Traffic Cone 240. 000 216. 000
EACH 24.000 120. 00
5. 00000 240. 000 1, 200. 00
0240 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0245 630- 85041 *Mobi | e Attenuator 3. 000 3. 000
DAY 0. 000 0. 00
30. 00000 3. 000 90. 00
0250 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70012 F/ A Asphalt Pavenent |ncentive 41, 333. 750 42,427.070
FA -1, 093. 320 -1,093. 32
1. 00000 41, 333. 750 41, 333.75
0265 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -6,136. 930 -6,136. 930
FA 0. 000 0. 00
1. 00000 -6,136. 930 -6,136.93



CONTI D C19127 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19127-BI D ESTI MATE RUN 03/ 31/ 2015
PRQJECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700-70021 F/ A On- The-Job Trai nee 215. 500 215. 500
HOUR 0. 000 0. 00
1. 00000 215. 500 215. 50
0285 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 202- 00090 Rem Del i neat or CMD 003 443. 000 443. 000
EACH 0. 000 0. 00
5.17000 443. 000 2,290.31
0390 612-00001 Delin (Ty I') CMO 003 440. 000 429. 000
EACH 11. 000 265. 65
24.15000 440. 000 10, 626. 00
0395 612-00002 Delin (Ty Il) CVD 003 12. 000 12. 000
EACH 0. 000 0. 00
25. 87000 12. 000 310. 44
0400 612-00003 Delin (Ty I'll1) CVO 003 128. 000 128. 000
EACH 0. 000 0. 00
25. 87000 128. 000 3,311. 36
0405 900- 00006 Added Item (Dollar)/ Price Reduction - 403 Lottmans - 31, 680. 000 - 31, 680. 000
DOL 0. 000 0. 00
1. 00000 - 31, 680. 000 - 31, 680. 00
0410 420-00102 Ceotextile (Er Cont) (CL 1) CMD 006 27.000 26. 700
SY 0. 300 2.70
9. 00000 27.000 243.00
0415 506-00209 Riprap (9 In) CVD 006 4.000 4. 440
Cy -0. 440 -43.34
98. 50000 4. 000 394. 00
0420 900-00014 Added Item (Lunp Sum)/ Toe Board Forns CMD 006 1. 000 1. 000
LS 0. 000 0. 00
3, 956. 60000 1. 000 3, 956. 60



CONTI D C19127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19127-BID ESTI MATE RUN 03/ 31/ 2015
PRQJECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0425 900- 00014 Added Item (Lunmp Sum)/ G ading CMD 006 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0430 700- 70034 F/ A Addi ti onal Roadway Snoot hness Ginding 1, 855. 000 1, 855. 000
FA 0. 000 0. 00
1. 00000 1, 855. 000 1, 855. 00
0435 700- 70034 F/ A Redesi gn Bridge Rail 1, 840. 000 0. 000
FA 1, 840. 000 1, 840. 00
1. 00000 1, 840. 000 1, 840. 00
0440 900- 00006 Added Item (Dollar)/ Price Reduction - QIT Hours -5,270. 620 0. 000
DOL -5, 270. 620 -5,270. 62
1. 00000 -5, 270. 620 -5, 270. 62

CAT 0200 CURRENT AMI  $ 3,315,331.59 % 76,630.97 $ 3,315, 331.59
CAT NOO300 0300 STRUCTURES

0295 202-00240 *Renoval of Asphalt Mat (Pl aning) 440. 000 440. 000
SY 0. 000 0. 00
2. 45000 440. 000 1, 078. 00
0300 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 091. 000 1, 091. 000
SY 0. 000 0. 00
8. 80000 1, 091. 000 9, 600. 80
0305 202-00425 *Renoval of Bridge Railing 665. 000 219. 000
LF 446. 000 7,292.10
16. 35000 665. 000 10, 872.75
0310 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 322. 000 322. 080
SY -0.080 -22.40
280. 00000 322. 000 90, 160. 00
0315 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 4. 000 3.930
SY 0.070 26. 25
375. 00000 4.000 1, 500. 00
0320 206-00065 *Structure Backfill (FlowFill) 6. 000 6. 000
CcY 0. 000 0. 00

85. 00000 6. 000 510. 00



CONTI D C19127 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19127-BI D ESTI MATE RUN 03/ 31/ 2015
PRQJECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES
0325 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 164. 000 164. 000
TON 0. 000 0. 00
73.15000 164. 000 11, 996. 60
0330 515-00120 *Wat er proof i ng (Menbr ane) 1, 238. 000 1,238. 000
SY 0. 000 0. 00
20. 00000 1, 238. 000 24, 760. 00
0335 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 180. 000 180. 000
LF 0. 000 0. 00
210. 00000 180. 000 37, 800. 00
0340 518-03000 *Sawi ng and Seal i ng Bridge Joint 100. 000 100. 000
LF 0. 000 0. 00
25. 00000 100. 000 2,500. 00
0345 601- 03041 *Concrete Cass D (Bridge) (Special) 28. 000 28. 300
CY -0. 300 -555. 00
1, 850. 00000 28. 000 51, 800. 00
0350 601-51005 *Gal vani ¢ Anodes 263. 000 263. 000
EACH 0. 000 0. 00
48. 00000 263. 000 12, 624. 00
0355 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0360 606-10305 *Bridge Rail Type 3 (Special) 106. 000 106. 000
LF 0. 000 0. 00
82. 75000 106. 000 8,771.50
0365 606-11010 *Bridge Rail Type 10R 697. 000 219. 000
LF 478. 000 76, 002. 00
159. 00000 697. 000 110, 823. 00
CAT 0300 CURRENT AMI  $ 374,796.65 $ 82,742.95 % 374, 796. 65
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0370 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00




CONTI D C19127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19127-BID ESTI MATE RUN 03/ 31/ 2015
PRQIECT: STRO96A- 042 ESTI MATE NO 0005 10: 40: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0380 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 23,000.00 $ 0.00$ 23, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,713,128.24 $ 159,373.92% 3,713,128.24



